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e ) TElST PLAN
255(1 ‘ | IMLT 1540 Lignt Tallle - Pre-Production Model
25)(i | Ref. Test & Evaluation Report |- [::]lSMO Split-Format Light TableA
' ‘ - Mod II (NPIC/R- h6/7o)
‘%
l, Introduction §
1.1 The first production model |of the [ |MLT 1540 Light Table is scheduled 25X1

to arrive on or about 1 October 1970. This table is the culmination of

18 months of development, testing, and re-work. It is to be the standard

for the table procurement package of 389 tables., As stated in the

- contract, "All instruments delivéred under this Contract shall also meet or

.. exceed the requirements of this specification (i.e., Technical Requirements

25X1 for the Production of the| [L540 Split-Format Light
Table and Mount for Various Mlcrostereoscopes) or performance of the
accepted pre-productlon model."

-»u

especlally in regard to those features;mhlch were unacceptable when last
. tested (see reference)., This will insure that the tables delivered will - .
meet the high expectations of the community for this equipment. \-

2, Perfofmance Testing . ' i

2,1 Thgse' features which were found unacceptable in the April testlng
will be” tested individually to insure that they have been modlfled and are
~in good order.

2,2 The testlng of these features will be documented 1n a report supple-
mentary to that written on the April test series,
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3. Operational Inspection

3.1 In order to ﬂﬁrther assure PI compatability with this item, the
operating divisions will be asked to participate in a very brief operational i
inspection. By this method, the changes in the item vwhich meet performance L
specifications but are not operatlonally suitable can be corrected.

3.2 The operational components which participated in the April evaluation

of the prototype will be asked to participate. Each component will be given

4 hours with the unit in the individual component's area, It must be
understood at the outset that only 2 classes of changes can be ‘accomplished

at this time: 1) Changes without which the light tables cannot be effectively
used, or 2) Minor changes which can be accommodated without appreciable

delay of production schedule. ' !
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4. Acceptance Test Procedures -

4,1 Equipment Performance Branch, ESD will be requested to assist TEB in
formulating Acceptance Test Procedures for use on all incoming production
units, This work must be accomplished prior to delivery of the first unit.

L,2 The pre-production unit will be used as a test bed for these procedures
to insure efficiency of the testing and rapid delivery of the accepted
units to the operating components. - C

4,3 The pre-production model will be a completely motorized unit, as
specified for IEG/NPIC. There are two other configurations which will be
delivered to NPIC for DIAAP-9 and SPAD., NPIC will perform acceplance
testing on these units, using the standard procedures (where applicable)
and the contractural specifications for these components which differ from
the pre-production configuration.

+

5. $Scheduling

5.1 The attached schedule has been coordinated within TSG and with the
operating components. The actual delivery date is unknown at this time, i
therefore elapsed time from arrival, and not dates, are used. ' '

5.2 If deviations from the schedule are required, this should be ,
‘coordinated with TEB. All affected components will be notified in this
eventuality. : ' ’
N
25X1

Prepared by

“

. ' Approved by

\




_ .

',Ap'proved For Release 2005/06/23 : C|A-RDP78305171Aooo4ooo3oog§i)-o

?§

( Working ?ays) BRX

L T S T DAY i
/121514 sS4 i 7181¢  violyl72.0/3
[ orrr Agrvar, el &= VIS /619 o |2 2T RS
ZIErrlTION
LR EQ M ANCE
TEsTinG of = =
CHAWNCES
QreriTronAl ' ) E—E‘”‘ zu P B
, LHISPECTION - TE
. ) -
/ S CCEPRPTANCE l !
L /=57 Swake-Lovw ( 37 EPB ) I T S
. 5
25X1 . 2 . I
MLT 54O Licwr Zanis

P fRADLCTIOX SHopes Trsr Seyens

:

ApprO\;ed For Release 2005/06/23 :.CIA-RDP78805171A000400030091-07"

SR Ao R T aRR)



